COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2001

ESTI MATE SUMVARY 11:29: 10
CONTI D: C13442 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13442-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.5 DAYS TI ME ALLOW 57 WORK DAYS
ARKANSAS B TO FOUNTAIN B PERCENT TIME:  64.04 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. STA 0961- 009
ARKANSAS B TO FOUNTAI N B
NAVE OF ROAD: SH 96
PRQJIECT COUNTI ES: PUEBLO
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE SOUTHERN PAY PERI OD ENDI NG 06/ 30/ 2001 DATE TI ME STARTED 05/07/2001
3390 DRENNAN LOOP SOUTH DATE LET 12/ 14/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 19/ 2000 DATE TI ME SToPPED 09/20/2001
DATE CONTRACT EXECUTED  01/29/2001 DATE ACCEPTED 09/ 20/ 2001
COLORADO SPRI NGS CO 80901 719/ 543- 3823 DATE NOTI CE TO PROCEED 05/ 07/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 721, 238.56 PARTI Cl PATI NG $ 593, 957. 11 $ 467,598. 23
AWARD PRQJECT AM: $ 710, 668. 26 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 82.35% TOTAL EARNI NGS 593, 957. 11 467, 598. 23
FUNDS AVAI LABLE: $ 127, 281. 45 STOCKP| LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 593, 957. 11 467, 598. 23
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,497.18 -3,876. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 589, 459. 93 463, 721.59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 589, 459. 93 463, 721.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 463, 721. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13442-BID ESTI MATE RUNO07/02/ 2001
PRQIECT: STA 0961- 009 ESTI MATE NO 0002 11:29:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00200 REMOVAL OF S| DEWALK 246. 000 246. 000
SY 0. 000 0. 00
20. 50000 246. 000 5, 043. 00
0010 202-00203 REMOVAL CF CURB AND GUTTER 826. 000 826. 000
LF 0. 000 0. 00
13. 50000 826. 000 11, 151.00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 38, 292. 000 7, 883. 000
5% 30, 409. 000 58, 689. 37
1. 93000 38, 292. 000 73, 903. 56
0020 210-04010 ADJUST MANHOLE 81. 000 30. 000
EACH 0. 000 0. 00
210. 00000 30. 000 6, 300. 00
0025 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 178. 000 54. 600
TON 116. 400 9, 661. 20
83. 00000 171. 000 14,193.00
0030 403-33841 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 7,874.200 0. 000
TON 7,263. 780 245, 515.76
33. 80000 7,263.780 245,515.76
0035 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 467. 000 0. 000
GAL 3, 266. 000 3, 266. 00
1. 00000 3, 266. 000 3, 266. 00
0040 608-00000 * CONCRETE SI DEVWALK 279. 000 279. 000
SY 0. 000 0. 00
26. 95000 279. 000 7,519. 05
0045 608-00010 * CONCRETE CURB RAMP 28. 000 28. 000
SY 0. 000 0. 00
30. 25000 28. 000 847.00
0050 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 184. 000 184. 000
LF 0. 000 0. 00
10. 95000 184. 000 2,014.80
0055 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 589. 000 589. 000
LF 0. 000 0. 00

13. 75000 589. 000 8,098. 75



CONTI D: C13442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13442-BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: STA 0961- 009 ESTI MATE NO 0002 11:29: 10

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 613-07000 *PULL BOX (SPECI AL) (DELETED FOEM 105) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0065 626-00000  *MOBI LI ZATI ON 1. 000 0.474
LS 0.474 32,137.20
67, 800. 00000 0.948 64, 274. 40
0070 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 2,522. 000 0. 000
SF 1, 785. 000 19, 635. 00
11. 00000 1, 785. 000 19, 635. 00
0075 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 732.000 0. 000
VORD- SYMBOL
( ) SF 554. 000 10, 969. 20
19. 80000 554. 000 10, 969. 20
0080 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 3, 967. 000 0. 000
XWALK- STOPLI NE
( SF 3, 967. 000 34, 909. 60
8. 80000 3, 967. 000 34, 909. 60
0085 630-00000 *FLAGG NG 1, 089. 000 246. 000
HOUR 757. 500 21, 664. 50
28. 60000 1, 003. 500 28, 700. 10
0090 630-00002 *TRAFFI C CONTROL SUPERVI SOR 47.000 14. 000
DAY 23. 000 12, 006. 00
522. 00000 37. 000 19, 314. 00
0095 630-00007 *TRAFFI C CONTROL | NSPECTI ON 24.000 6. 000
DAY 12. 000 396. 00
33.00000 18. 000 594. 00
0100 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 0.500
EACH 3.000 330.00
110. 00000 3.500 385. 00
0105 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 70. 000 10. 500
EACH 19. 500 858. 00
44. 00000 30. 000 1, 320. 00
0110 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 65. 000 23. 500
EACH 9. 000 445, 50
49. 50000 32.500 1, 608. 75



CONTI D: C13442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13442-BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: STA 0961- 009 ESTI MATE NO 0002 11:29: 10

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0.00
38. 50000 2.000 77.00
0120 630-80344  *CONSTRUCTI ON TRAFFI C Sl GN ( SPECI AL) (DELETED FORM 0. 000 0. 000
105
) SF 0. 000 0.00
33. 00000 0. 000 0. 00
0125 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 000 0.00
660. 00000 1. 000 660. 00
0130 630-80380 *TRAFFI C CONE 500. 000 250. 000
EACH 0. 000 0.00
8. 80000 250. 000 2, 200. 00
0135 700-70010 F/ A M NOR CONTRACT REVI S| ONS 32, 809. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 1, 140. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700-70020 F/ A ON-THE-JOB TRAI NEE ( DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70022 F/A QIJT PILOT (DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 7,841. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70028 F/ A ESB PROGRAM ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 630-80360  *DRUM CHANNELI ZI NG DEVI CE (MCR LI NE #1) 15. 000 0. 000
EACH 7.500 247.50
33.00000 7.500 247.50



CONTI D: C13442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13442-BI D ESTI MATE RUN 07/ 02/ 2001
PRQJECT: STA 0961- 009 ESTI MATE NO 0002 11: 29: 10

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0185 403-09500 FURNI SH HBP (MCR LI NE #3) 322.420 322. 420
TON 0. 000 0.00
22. 00000 322.420 7,093. 24
0190 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (MCR LI NE 2, 602. 000 0. 000
#4
) SF 1, 804. 000 16, 867. 40
9. 35000 1, 804. 000 16, 867. 40
0195 610-00040 MEDI AN COVER MATL (BITUM | NSTALL MEDI AN COVER 104. 140 0. 000
MATERI AL ( BI TUM NOUS) ( CMO #5)
TON 0. 000 0.00
120. 00000 0. 000 0. 00
0200 900-00010  ADDED | TEM (HOUR)/ LI GHTI NG FOR NI GHT WORK ( CMVD #5) 0. 000 0. 000
( DELETED FORM 105)
HOUR 0. 000 0. 00
46. 25000 0. 000 0. 00
0205 900- 00005  ADDED | TEM (DAY)/ TRAFFI C CONTROL (CMO #5) 3.000 0. 000
DAY 0. 000 0.00
1, 150. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  713,988.56$  467,598.23$ 586, 707.11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0165 620-00001 FIELD OFFI CE (CLASS 1) (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
5, 525. 00000 0. 000 0. 00
0170 620-00011  FlIELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0175 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
CAT 0400  CURRENT AMT $ 7,250.00 $ 0.00% 7, 250. 00
PROJECT TOTAL CURRENT AMI $  721,238.56$%  467,598.23$% 593,957.11



